

January 18, 2017 Change Order Summary

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Infrastructure Upgrades @ Kennedy HS, Richmond HS, Crespi MS	Deco Tech Systems	\$2,306,529.29	\$76,360.84	\$2,436.56	0.11%	\$2,436.56	0.11%	\$78,797.40	3.42%	\$2,385,326.69	12
2	Pinole Valley High School New Campus	Lathrop Construction, Associates, Inc.	\$129,894,002.00	\$0.00	\$0.00	0.00%	\$35,040.00	0.03%	\$35,040.00	0.03%	\$129,929,042.00	1
					\$35,040.00	0.03%						2

Total Board Action	\$37,476.56
---------------------------	--------------------

Note: the proposed Board Action is to Approve all Change Orders below ten percent (10%) of the Contract Value and within the Board Approved Site Budget.