

April 12, 2017 Change Order Summary

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Pinole Valley High School New Campus	Lathrop Construction Associates, Inc.	\$129,894,002.00	\$112,735.14	\$12,997.00	0.01%	\$12,997.00	0.01%	\$125,732.14	0.10%	\$130,019,734.14	8
2	Grant Elementary School Portable Restroom	American Modular Systems	\$98,490.00	\$0.00	\$4,680.00	4.75%	\$4,680.00	4.75%	\$4,680.00	4.75%	\$103,170.00	1
Total Board Action					\$17,677.00							

note: the proposed Board Action is to Approve all Change Orders below ten percent (10%) of the Contract value and within the Board Approved Site Budget.