

June 14, 2017 Change Order Summary

May 24, 2017 Item G.13 Tabled												
	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Pinole Valley High School New Campus	Lathrop Construction Associates, Inc.	\$129,894,002.00	\$125,732.14	\$0.00	0.00%	\$0.00	0.00%	\$125,732.14	0.10%	\$130,019,734.14	9 (time extension)

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Korematsu Middle School New Building	Armtz Builders, Inc.	\$42,762,406.00	\$2,274,902.49	\$84,000.00	0.20%	\$67,700.00	0.16%	\$2,342,602.49	5.48%	\$45,105,008.49	115
					-\$16,300.00	-0.04%						117
2	Pinole Valley High School New Campus	Lathrop Construction Associates, Inc.	\$129,894,002.00	\$125,732.14	\$0.00	0.00%	\$0.00	0.00%	\$125,732.14	0.10%	\$130,019,734.14	10 (time extension)

Total Board Action	\$67,700.00
--------------------	-------------

Notes:  
1. All proposed change orders are less than ten percent (10%) of the contract value.  
2. All proposed change orders are within the Board Approved Site Budget.