

March 01, 2017 Change Order Summary- Non Bond
February 01, 2017 Tabled
February 15, 2017 Tabled

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Kennedy HS Building 900 Wing Restroom Remodel	Streamline Builders, Inc.	\$298,000.00	\$6,520.98	\$2,555.00	1%	\$2,555.00	0.86%	\$9,075.98	3.05%	\$307,075.98	2

Total Board Action	\$2,555.00
---------------------------	-------------------

Note: the proposed Board Action is to Approve all Change Orders below ten percent (10%) of the Contract Value.