

July 19, 2017 Change Order Summary- Non Bond

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Fairmont Elementary School Exterior Painting	Diamond Painting Co.KK	\$107,000.00	\$0.00	\$9,250.00	8.64%	\$9,250.00	8.64%	\$9,250.00	8.64%	\$116,250.00	1

Total Board Action	\$9,250.00
---------------------------	-------------------

Notes:

1. All proposed change orders are less than ten percent (10%) of the contract value.
2. All proposed change orders are within the Board Approved Site Budget.