

**March 01, 2017 Change Order Summary**

February 15, 2017 Item G.13 Tabled												
	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	El Cerrito High School Stadium Fencing Improvement	Bailey Fence, Co.	\$24,888.00	\$0.00	\$1,088.00	4.37%	\$1,088.00	4.37%	\$1,088.00	4.37%	\$25,976.00	1

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
2	Pinole Valley High School New Campus	Lathrop Construcion Associates, Inc.	\$129,894,002.00	\$35,040.00	\$0.00	0.00%	\$0.00	0.000%	\$35,040.00	0.03%	\$129,929,042.00	3 (time ext. only)

<b>Total Board Action</b>	<b>\$1,088.00</b>
---------------------------	-------------------

Note: the proposed Board Action is to Approve all Change Orders below ten percent (10%) of the Contract Value and within the Board Approved Site Bugdet.