

April 27, 2016 Change Order Summary

	Project	Company	Original Contract	Previously Approved/ Ratified CO's	CO's Pending Ratification	Change Percent	Total CO'S Pending Ratification	Total Change Percent	Total CO's	Total CO Percent of Original Contract	Adjusted New Contract	Change Order Numbers
1	Nystrom ES Ph3B Renovate Classroom	Roebbelen Contracting	\$21,188,102.00	\$727,870.86	\$68,161.00	0.32%	\$232,103.00	1.10%	\$959,973.86	4.53%	\$22,148,075.86	23
					\$36,468.00	0.17%						24
					\$55,857.00	0.26%						25
					\$12,121.00	0.06%						26
					\$14,213.00	0.07%						27
					\$45,283.00	0.21%						28

Total Board Action	\$232,103.00
--------------------	--------------

Note: the proposed Board Action is to Approve all Change Orders below ten percent (10%) of the Contract Value.